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H. BACKGROUND 

Site No.: 
Delivery Order No.: 
Response Authority: 
ERNS No.: 
CERCLIS No.: 
NPL Status: 
State Notification: 
Action Memorandum Status: 
Start Date: 
Demobilization Date: 
Completion Date: 

HI. SITE INFORMATION 

JR 
2001-02-130 
CERCLA 
N/A 
NJD011482577 
Non-NPL 
NJDEP notified 
Approved July 3, 1997 
September 17, 1997 
April 10,1998 
April 20, 1998 

Incident Category: CERCLA Incident category: Other 
Abandoned Drum Reconditioning/Recycling Facility 

l,SDeSCriP!i0!!:?ie Site iil0Cated at 704"738 Doremus Avenue, Newark, New Jersey, 07105 The Site is 
Sd on rsttr ?re ?? Brd SeCtiGn °f Newark ̂  COnsiste of a m^ufacSL^lg 
located on 8.5 acres. Matenal located at the site includes: incinerator ash; flammable liquids; and caustics. Refer 



to Polrep #1 for more detailed information. 

RESPONSE INFORMATION 

A. Situation: 

1. Current Situation: The site activities outlined in the action memorandum have been completed. 
Enforcement activities are on-going. 

2. Removal Action to Date: During the week of October 27, 1997, drum overpacking and debris 
clearing was completed. The paint vat was overpacked into drums. Tire piles were inspected for possible 
drums buried within the piles. Several small containers were found in the tire piles and the containers 
were placed in the lab pack. Transportation and disposal coordination has be initiated. All analytical 
received to date was reviewed and matched against chain of custody forms. Missing analytical was 
requested from the lab and received, A 5 point composite sample was taken of the ash pile composite 
sample of the ash pile was taken and sent for disposal analysis. Compilation of the drum logs and hazcat 
data sheets have been completed. The segregation of drums by waste group has been completed. The 
drums were stored in the cleaned-out building for protection from the weather. The scraping of soil in 
the building trenches has been completed. Enforcement sampling was completed on March 31,1998. 
Transportation and Disposal was completed during the week of April 6,1998. 

3.Enforcement: The On-Seene Coordinator is currently working with the Program Support Branch, the 
office of Regional Counsel and the NJDEP to locate viable PRPs to recover clean-up costs. 

B. Planned Removal Actions: None 

C. Next Steus: Cost recovery. 

D. Kev Issues: None 

Cost Information: The following information is estimated cost for the removal action as of April 10,1998. 

The above accounting of expenditures is an estimate based on figures known to the OSC at tee time this report was 
written. The cost accounting provided is this report does not necessarily represent an exact monetary figure which 
the government may include in any claim for cost recovery. 

ERCS 
START 
EPA 
Total 

Cost to Date 
$ 290,100 
$ 43,500 
$ 30,000 
$ 363,600 
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Waste Streams Identified: As of4/20/1998 



Waste Group# Waste Stream Container Type # of Contain
ers 

Treat
ment 

T&D Facility Date/Manifest # 

BG-01 Organic Liquid 55gal Drum 27 - 1400gal FB Hukill Chemical, Bed
ford, OH 

4/9/98 - #NJA2770062 

BG-02 Paint Solids 55gal Drum 26- 13S0 gal FB Northeast Chemical, 
Cleveland, OH 

4/8/98 -#NJA2952948 

BG-03/04 Paint Sludges 55galDram 60 - 3000 gal 
70 - 3500 gal 

FB Northeast Chemical, 
Cleveland, OH 

4/7/98-#NJA2952949 
4/8/98-#NJA2952948 

Empty Drums Empty Drums 55gal Drum 359 Drum Recycle Pat Kelly Drums 4/10/98 
4/13/98 

Soils Non-Reg 
ContSnnnated Soils 

Track Loads 32 -1100 tons Recycle C lean Earth of New 
Castle 
New Castle, DE 

4/06/98 - Manifest #1-5 
4/07/98-Manifest #6-20 
4/08/98-Manifest #21-23 
4/09/98 - Manifest #24-30 
4/10/98-Manifest #31-32 

Lab Pack Lab Packs SSgal Dram 4 INC Northeast Chemical, 
Cleveland, OH 

4/8/98-#NJA2852935 

PPE/Debris PPE/Debris RoU-off 15 yds Landfill Cycle Chem, Elizabeth 
NJ 

4/9/98-BofL #051101A 

FB=FUEL BLEND; WWT=WASTE WATER TREAT; INCMNCINERATE; LF-OLANDFILL (SUBPART C); LF-D=LANDFILL (SUBPART D) 
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